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Documentation Made Available to the Committee

* Preliminary Conceptual Design Report

« WBS and WBS Dictionary

 SPHENIX Science Proposal to DOE plus DOE Review report
* Basis of Estimate Documents

* Preliminary Risk Analysis and Mitigation Document

* Recommendation Resolution Database CBRENIX
i Prenminary SafEty and Haza rd AnalySiS sPHENIX preConceptual Design Report

October 27, 2015

* Preliminary Quality Assurance Plan
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sPHENIX Project Scope

. OUTERHCAL
1.1 Project Management
1.2 SC-Magnet SOLENGID
1.3 Tracker

INNER HCAL

1.4 EMCal
1.5 HCal
1.6 Calorimeter Electronics
1.7 DAQ/Trigger EMCAL

1.8 Infrastructure
1.9 Installation/Integration

TRACKER

* Tracker to be funded from outside sources, Japanese funding agencies, NSF
and other international sources.
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Project Organization
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Office of Nuclear Physics
J. Gillo
Director of Facilities &
Project Management Div
E. Bartosz
Program Manager

BHSO
F.Crescenzo
Site Manager
L. Nelson
Federal program Director
|

BNL Nuclear and Particle Physics Directorate
B. Mueller

Associate Lab Director

D. Lissauer

Deputy Associate Lab Director

sPHENIX Collaboration
Spokesperson

Support Office
P. Giannotti ES&H
J.Eng QA

Project Office
E. O’Brien Project Coordinator

J. Haggerty Project Manager — Science
J. Mills Project Manager - Engineering

D. Lynch Chief Engineer
| Sourikova Project Controls
R. Ernst Resource Coordinator

= -I Project Management Group

BNL Physics Dept

J. Dunlop

J. Mills

Engineering and Facilities

Project Management Office
WBS 1.1
I. Sourikova
R. Ernst

Science

J. Haggerty

| | WBS 1.2 Magnet
K.Yip

WBS 1.8 Infrastructure
P. Giannotti

WBS 1.9 Install & Integration
L | D. Lynch

WBS 1.3 Tracker
| Nakagawa Silicon
T. Hemmick TPC

WBS 1.4 EMCal
C. Woody

WBS 1.5 HCal
J. Lajoie

WBS 1.6 Cal Electronics
E. Mannel

WBS 1.7 DAQ/Trigger
CY Chi
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Basis for the Project Plan

Defined the complete Project including all components of the Total Project
Cost, and key off-Project tasks like Decommissioning and the Cold
Acceptance Tests of the SC-Magnet.

Defined a WBS structure

Assigned cognizant engineers and scientists to define all project tasks,
durations, fixed(M&S) costs and labor assignments by labor category

— 40-45 people worked on this

— > 1600 tasks defined
Everything entered into MS-Project (no P6 expertise on the project yet)

Estimated all material costs through engineering estimates, discussions
with vendors, previous experience.
— ~ 80 items with costs > S50k. Wrote a Basis of Estimate for.

Assigned BNL labor rates to appropriate job categories
Linked all tasks to create resource loaded schedule plus budget

We also had the engineers and scientists fill out contingency estimates for
each task based on material and labor risks. We have the ingredients for a
bottoms-up contingency estimate, but it’ s not yet implemented.
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WBS Structure

1 sPHENIX Design, Production, Commissioning

1.1 Project Management _
The WBS structure was designed for:

1.2 Magnet Natural ti f ject and off-project cost
1.3 Tracker atural separation of on-project and off-project costs
1.4 EMCal and resources

) * Allows one to balance resources and link tasks

1.5 HCal

between on-project and off-project WBS elements

1.6 Calorimeter Electronics « No major changes to WBS structure once we get CD-1

1.7 DAQ/Trigger
1.8 Infrastructure

1.9 Installation/Integration

2 sPHENIX Preconceptual Activities

2.1 Decommissioning

2.2 Magnet Acceptance Testing

2.3 Tracker Generic R&D and Preconceptual Design

2.4 EMCal Generic R&D and Preconceptual Design

2.5 HCal Generic R&D and Preconceptual Design

2.6 Calorimeter Electronics R&D and Preconceptual Design
2.7 DAQ/Trigger generic R&D and Preconceptual Design
2.8 Infrastructure Preconceptual

2.9 Installation and Integration Preconceptual



Criti;al Dec‘i‘sion Scenario |

sy |nitiatio>eefinition Execution Closeout
T CD-0 Apr 2016
| CD-1 Nov 2017
Critical Agg;?,e cD-1 cD-2 Agg:ﬁ/e CD-2/3 Jul 2018
Decisions . .. Approve Approve Installation i
MIS?IOH Need Alterpative  Performance Start of Operat orReady for Beam Feb 2021
! Selection  Baseline (PB) or Pr:Ocht
i andiCost cD-3 Complletlon CD-4 Feb 2022
: Range Apprové Start of | -
! ! Construction or ! Assumption:
! ! Exeolution ! 3 Months CR
I | | i Will receive 1/12 per
| | Request/Receive ! month during CR
| | Construction Funds :
cy 2016 2017 2018 2019 2020 2021 2022 2023

*Operating Funds are used for conceptual design between CD-0 and CD-1. Operating funds may also be used prior to CD-4 for R&D, NEPA, D&D, ES&H,
transition, startup, and training costs. Non-federal funds from other sources that are considered capital funds and are included in the “Total line item cost”
as OPC.

*Good Practice—For the first year that TEC is requested, ensure that OPC is also requested for that year. The OPC will allow the project to continue in a long
CR until TEC is available and new starts are allowed.

*MIE funds are more flexible than Line Items. Moving OPC to TEC or vice versa is much easier than for Line-Item reprogramming since MIE funds are
“batched.”

*New Start is defined as the first use/appropriation of any TEC funds (including TEC PED) for both line items and MIEs project.



SPHENIX Schedule
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Initial schedule shows Installation complete Mar 1 2021. Commissioning complete Apr 29, 2021.

Based on authorization for CD-1 Nov 2017, CD-2/3 Jul 2018.
Two approaches to address the tight schedule:

1) CD-3a in Nov 2017 for long lead time items. 2) One year stretch in the schedule
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Preconceptual R&D Work

CD-0 Authorization

Conceptual Design and Prototype R&D

CD-1 Authorization

Detailed Design and Preproduction Prototype Work
CD-2/CD-3 Authorizaion

Procure Tracker Sensors and Sensor Modules

Si Strip Ladder Assembly

Tracker Ready to Install

EMCal Electronics Sensors

Calorimeter - On Detector Electronics

Electronics Ready for ion on HcalCal
Electronics Ready for Installatio on EMCal
Calorimeter Digitizer System

Procure and Manufacture Calorimeter Modules
EMCal First Sector Ready for Installation
Procure Outer Hcal Absorber

Procure Scintillator Tiles

Outer Hcall Assembly and Testing

First Sector Inner Hcal Ready for Installation
First Sector of Outer Hcal Ready for Installation
Fabricate Pedistal, Bridge Structural Steel, Pole Tips
Pedistal Base Ready for Installation

Start Installation

Hall Preperation

Install Pedistal Base and Upper Cradle

Awaiting First Sector Outer Hcal

Install Lower Half of Hcal

Coil ready for delivery to Assembly Hall

Install Coil

Install Upper Half of Outer Hcal

Reinstall Coil Valve Box in Assembly Hall

Install Pole Tips and Complete Carriage
Assemble, Prealign, and Install Inner Hcal
Install EMCal

Awaiting Tracker

Install Tracker

Complete Construction

Perform Commissioning

Ready for Beam

Construction complete

Ready for Beam

WPHEMX Project - Cont and Schmcie Review




SPHENIX Schedule

* A CD-3a for HCal steel procurement at time of CD-1 and permission to begin SiStrip production
in Japan at CD-1 brings the Ready for Beam date back to Jan 2021.
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* SiStrip production start is on critical path with HCal steel purchase lagging by 3 wks

* For a1l year schedule stretch, and no CD-33, has the detector Ready for Beam date is May 1,

Tiew Seme

Preconceptual R&D Work

CD-0 Authorization

Conceptual Design and Prototype RED

CD-1 Authorization

Detailed Design and Preproduction Prototype Work
€D-2/C0-3 Authorizalon

Procure Tracker Sensors and Sensor Modules
Si Strip Ladder Assembly

Tracker Ready to Install

EMCal Electronics Sensors

Calorimeter - On Detector Electronics
Ulectronics Ready for on McalC

2021 with a 7 month float

Electronics Ready for Installatio on EMCal
Calorimeter Digitizer System

Procure and Manufacture Calorimeter Modules
EMCal First Sector Ready for Installation
Procure Outer Heal Absorber

Procure Scintillator Tiles

Outer Hcall Assembly and Testing

First Sector Inner Mcal Ready for Installation
First Sector of Outer Mcal Ready for Installation
Fabricate Pedistal, Bridge Structural Steel, Pole Tips
Pedistal Base Ready for Installation

Start Installation

Hall Preperation

Install Pedistal Base and Upper Cradie

Awaiting First Sector Outer Mcal

Install Lower Malf of Hcal

Coll ready for delivery to Assembly Hall

Install Coil

Install Upper Half of Outer Hcal

Reinstall Coll Valve Box in Assembly Hall

install Pole Tips and Complete Carriage
Assembie, Prealign, and install Inner Hcal
Inatall EMCal

Awalting Tracker

Install Tracker

Complete Construction

Perform Commissioning

Ready for Beam

= ) ™ a

.............................

to RHIC beam in Jan 2022.
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Material Cost by FY & WBS Category™ ™"

All in FY16S$

Sum of Fixed Cost Column Labels ~
Row Labels -T Descriptions 2016 2017 2018 2019 2020 2021 Grand Total
='1.1 Project Mgt 10,000 20,000 20,000 20,000 20,000 5,000 95,000
=11.2. Magnet 1,877,764 28,000 1,905,764
=11.4. EMCal 35,000 263,000 565,000 3,700,000 4,563,000
=11.5. HCAL 5,999,000 160,000 6,159,000
=11.6. Cal Elec 105,000 107,000 4,162,200 30,000 4,404,200
=11.7. DAQ & Trigger 16,000 71,000 1,116,000 525,000 1,728,000
=11.8. Infrastructure 1,075,000 593,000 1,668,000
=11.9. Installation 263,000 7,500 29,000 12,000 311,500
Grand Total 166,000 461,000 15,077,964 5,063,500 49,000 17,000 20,834,464

$20.8M, ~6% above Nov 2014 estimate

Budget savings are being investigated including :

* Min Bias Trigger Det in WBS 1.7 contributed by international institution (S0.5M)
 R&D being performed now may mitigate the need to charge this work to the TPC
* NSF contributions (for instance EMCal electronics, $4M)

* Retirement of risk and assoc. contingency reduction as R&D advances

* General scrubbing

Potential reductions in the $4.5-5M range FY16S direct costs

Cost and Schedule Review EO'B 10
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Material Costs by Subsystem w/o Tracker

sPHENIX Fixed Cost By Subsys(NO Tracker)

Project Management
Installation 1.9: $311,500 ( 1.1: $95,000

Infrastructure  1.8: $1,668,000 = ™\ 1.2: 31,905,764 Magnet

1.7- $1,728,000
DAQ/Trigger
EMCal

— 1.4: $4,563,000

- /
1.6: $4,404,200 Toral: $20,834,464

Cal Electronics

\

Cost and Schedule Review EO'B 11

1.5: 36,159,000 HCal

11/09/2015



Material Cost Profile -Direct
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17.5M

15M

Budget authority profile
12.5M° Assume 100% accrual on the
day procurement is initiated.
1om Acquisition strategy will
be applied to smooth the
, sy Distribution.

Procurement or accrual delays by 1Q
push S10M+ from FY18 to FY19.

Fixed Costs

5M

$186,000 $441,000
2016 2017 2018 2019 2020 2021

' Fixed Cost

11/09/2015 Cost and Schedule Review EO'B

$48,000 $18,500
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Labor Profile for DOE Project ~ ™™"

University contributions of scientists and students not shown
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SPHENIX LABOR BY CATEGORY
Il AomiIN B Eng EpPmscl B PURcCH M TECH

46 2 FTE

36. 3 FTE

27. 6 FTE
25 7 FTE

18.9 FTE

5.8 FTE

1.7 FTE
1.2 FTE

2.4FTE
2016 2017 2018 2019 2020 2021

Almost all engineers and on-project scientists have been identified along with
~10 FTEs of techs. A challenge is the technician “bump” in FY19-20.

11/09/2015 Cost and Schedule Review EO'B 13



Labor Profile for DOE Project ™"

University contributions of scientists and students not shown
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SPHENIX LABOR BY CATEGORY
Il ApMIN Il ENnG EpMsct I PURCH Il TECH

46.2 FTE
0.6 FTE

36. 3 FTE

27. 6 FTE
25.7 FTE
0.6 FTE

18.9 FTE

~ 12 FTEs of techs
need to be found in
both FY19, FY20

2016 2017 2018 2019 2020 2021

Two approaches to address technician bump in FY19/FY20:

*1 year schedule stretch smooths the bump and makes it manageable ( +$400k)
*Cover work by a combination of univ labor, job shoppers, vis sci, students (- $2000k)
The second approach creates a “re-direct” challenge 14




Labor Cost by FY & WBS Category ™ ™"

All in FY16S Costed at BNL labor rates

Row Labels WBS Description FY 16 FY 17 FY 18 FY 19 FY 20 FY 21 Grand Total

1.1 Project Management $545,173 $1,059,252 $1,053,624 $1,068,883 $1,073,176 $511,967 $5,312,075
1.2 Magnet $760,847 $663,760 $838,987 $1,155,310 $548,814 $6,847 $3,974,566
1.4 EMCaL $252,504 $669,520 $707,488 $1,901,348 $1,811,637 $19,859 $5,362,356
1.5 HCAL $740,666 $976,017 $746,224 $1,373,509 $1,547,746 $5,384,163
1.6 Cal Elec $249,224 $435,659 $284,193 $494,177 $40,656 $1,503,909
1.7 DAQ & Trigger $101,124 $177,306 $197,661 $342,092 $36,528 $854,710
1.8 Infrastructure $399,598 $547,268 $200,354 $715,743 $64,325 $1,927,289
1.9 Installation $119,246 $103,883 $262,111 $449,811 $599,895 $437,945 $1,972,890
Grand Total $3,168,383 $4,632,666 $4,290,642 $7,500,873 $5,722,778 $976,618 $26,291,958

Budget changes are being investigated including

Reductions:

* Substituting fraction of BNL Techs in FY19, FY20 for Visiting scientists, contract labor
and students, or stretching the schedule allowing the techs to spread into FY21.

 R&D being performed now under LDRDs and Program Development Funds may
mitigate the need to charge some work in FY16-FY18 to the TPC

* Retirement of risk and assoc. contingency reduction as R&D advances

* General scrubbing

Increases:

* A1 vyearschedule stretch out adds ~$400k in escalated labor costs

11/09/2015 Cost and Schedule Review EO'B 15



Assigned Labor Rates

Labor rates assigned with FY16 BNL Labor bands and sorted by Department

Exerpt from Microsoft Project Resource Table

Resource Name Type Group
ADMIN1 PO Work Administrative
PROF3POE Work Engineering
PROF3POM Wwork Engineering
PROF4POE work Engineering
PROF4POM work Engineering
SCI3 PO Work Scientific
TECH3IPOE work Technical
TECH3POM work Technical
TECHIPOD Work Technical
ADMIN1 AD Work Administrative
PROF3 AD work Engineering
PROF4 AD work Engineering
SCI3 AD work Scientific
TECH3 AD work Technical

Std. Rate Accrue At

$683.15/hr | prorated
$80.84/hr Prorated
$89.84/hr Prorated
$104A30.'h[_P>r9[§t_ed
$104.30/hr Prorated

$121.50/hr Prorated

$81.10/hr|Prorated

-

$81.10/hr|Prorated

$81.10/hr Prorated

$63.15/hr Prorated

$89.84/hr|Prorated

$104.30/hr | Prorated

$121.50/hr|Prorated

$81.10/hr Prorated

Base Calendar Code

SPHENIX_Holidays

_Only

SPHENIX_Holidays

_Only

Physics

Physics

SPHENIX_Holidays

_Only

Physics

SPHENIX_Holidays

| _Only
sPHEN#X_Holidays

_Only

SPHENIX_Holidays

_Only

Physics
——1Physics

Physics

SPHENIX_Holidays

_Only

SPHENIX_Holidays

_Only

“YseHENIX_Holidays
_only~
SPHENIX_HoHdays

_Only

—
SPHENIX_Holidays c

_Only

SPHENIX_Holidays c

_Only

SPHENIX_Holidays

_Only

SPHENIX_Holidays c

_Only

Used Standard band rates (nearest) the average rate of the Physics Staff population currently

charging Experimental Operations.
Use a standard productive hours of 1760
The project files also inlude the standard BNL Holiday schedule.

Physics
Physics

Physics

T~

cap
AD ™
A-D

CA-D

A-D

5

Standard Labor Rates for FY16 as of Sep 1, 20

2080 hr= {Unicn Ez2)

2088 Hrz
FY'I6
Annual
FY' 16 Cost
FY 16 Rate Salary
Fringe Prod with and

Band Rate Hrs  Fringe Fringe
ADMINI | 39.0% 1,763.12 4225 §7440182
ADMIN2 39.0% 171797 5330 9156768
ADMING | 39.0% 1,720.61 6315 10922475
ADMING 39.0% 172081 7620 13181179
ADMINS 39.00 1,768.78 9270 16396604
ADMING 39.0% 1,768.27 1270 21696722
ADMINT 39.0% 1,780.12 15920 28339530
PROF1 39.0% 1816.72 5000 9083620
PROF2 39.0% 1,778.95 7210 12826202
TPROE3 | 39.0% 1,774.55 8985 15944372
PROF4 39.0% L7728 10430 184,906.00
PROFS 39.0% 1,756.46 12170 213,761.68
PROF6 39.00 1,785.10 14400 25705392
SCI1 39.00 1,876.30 86.70 162,67556
SCT2 39.00 1.802.63 10630 19162006
SCI3 39.0% 1,795.36 12150 218,136.81
~.SCT4 39.00 1,799.65 14435 25077951
SCI5 h "”--SQ_:Q% 1,778.10 179.05 31836917
SEASONAL 39.0°%- | 2,058.66 280 4693736
TECH1 30.0% 1815.05 5420 9837548
TECH2 39.0% 173554y 7035 12209536
TECH3 | 39.0% 173437 8110 140,657.06
TECH4 39.0%0 1.746.64 9255 16165100

16
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Budget Scenarios

Standard Scenario in the Project files:
e (CD-1 start Nov 2017, CD2-3 start Jul 2018
* Need CD-3a of long lead time items to complete by Jan 2021

e Little float on the critical path
 Labor bumpin Techsin FY19, FY20

Standard scenario with one year stretch

« Same CD1 and CD-2/3 starts

« W/O CD-3a, sPHENIX ready for beam May 2021 w/ 7 month float to Jan 2022 RHIC run
 Smooths tech bump

* Modest escalation costs

Standard Scenario with budget reductions

« Same CD1 and CD-2/3 start

 Need CD-3a of long lead time items

* Take credit for successful planned NSF MRI( EMCal electronics for instance)

* Fix FY19,FY20 tech bump (12 FTEs* 2 years) w/ Univ labor, Vis Sci, job shoppers & stdnts.
* Reduces savings from project labor burden. Impacts potential redirects
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Standard Scenario in Project Plan ™™
Summary of sSPHENIX Cost Estimate at WBS Level 2
k$'s
WBS WABS Description Labor Material Total
1.1 Project Management 5312 95 5407
1.2 Magnet 3975 1906 5880
1.4 EMCaL 5362 4563 9925
1.5 HCaL 5384 6159 11543
1.6 Calorimeter Electronics 1504 4404 5908
1.7 DAQ & Trigger 855 1728 2583
1.8 Infrastructure 1927 1668 3595
1.9 Installation/Integration 1973 312 2284
Subtotal SPHENIX TPC FIX FY 16 k$ 26292 20834' 47126
Indirect Estimates 8992 1945 10937
Escalation Estimate 2643 1021 3664
Subtotal SPHENIX TPC FY fully Loaded AY k$ 37927 23800 " 61727
Contingency Estimate 5987 6955 12942
Total SPHENIX TPC * (k$) 43914 30755 74669
Includes overhead, contingency and escalation
Labor - based upon BNL FY 16 published standard labor band rates (salary & fringe) as of September 1, 2015.
Composite indirect rates includes: organizational burdens, and all applicable Laboratory applied overhead and burdens at the
extraordinary construction rate as of September 1, 2015.
Componded Escalation: 3% on Labor and 2% on Material
Contingency 5% on OPC activities; 20% on TEC Labor and 30% on TEC Material
* based on pre CD-0 estimates
11/09/2015 18
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Standard Scenario w/ 1 Year Stretc|
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WBS
11
1.2
14
1.5
1.6
1.7
18
1.9

All BNL Labor - Different Contingency Approach - 1 Year Stretch
Summary of SPHENIX Cost Estimate at WBS Level 2

WBS Description
Project Management
Magnet

EMCaL

HCalL

Calorimeter Electronics
DAQ & Trigger
Infrastructure
Installation/Integration

Subtotal sPHENIX TPC FIX FY 16 k$
Indirect Estimates
Escalation Estimate

Subtotal SPHENIX TPC FY fully Loaded AY k$

Contingency Estimate
Total SPHENIX TPC * (k$)

k$'s

Labor Material Total
5312 95 5407
3975 1906 5880
5362 4563 9925
5384 6159 11543
1504 4404 5908
855 1728 2583
1927 1668 3595
1973 312 2284
26292 20834 47126
8992 1945 10937
3003 1021 4024
38287 23800 62087
6059 6955 13014
44346 30755 75101

Stretching the program Fixed FY 16 cost remain the same, impact to escalation and contingency.

Labor - based upon BNLFY 16 published standard labor band rates (salary & fringe) as of September 1, 2015.

Composite indirect rates includes: organizational burdens, and all applicable Laboratory applied overhead and burdens at the
extraordinary construction rate as of September 1, 2015.

Componded Escalation: 3% on Labor and 2% on Material

Contingency 5% on OPC activities; 20% on TEC Labor and 30% on TEC Material

* based on pre CD-0 estimates

Cost and Schedule Review

EO'B
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Reduced Cost Scenario w/ No Stretc

11/09/2015

WBS
11
1.2
14
1.5
1.6
1.7
1.8
1.9

All BNL Labor - Different Contingency Approach- Material and Labor Savings

Summary of sPHENIX Cost Estimate at WBS Level 2

WBS Description
Project Management
Magnet

EMCaL

HCaL

Calorimeter Electronics
DAQ & Trigger
Infrastructure
Installation/Integration

Subtotal SPHENIX TPC FIX FY 16 k$
Indirect Estimates

Escalation Estimate

Subtotal SPHENIX TPC FY fully Loaded AY k$

Contingency Estimate
Total SPHENIX TPC * (k$)

k$'s

Labor Material Total
5312 95 5407
3975 1906 5880
3208 4563 7771
5384 6159 11543
1504 404 1908
855 1728 2583
1927 1668 3595
1973 312 2284
24138 16834 40972
8255 1945 10200
2327 859 3187
34720 19639 54359
6549 6651 13200
41269 26290 67559

Contingency increased to 35% on materials and 25% on Labor

1.4 EmCal assumes $2154k in Fixed FY 16 labor savings and indirect and escalation savings
1.6 Calorimeter Electronics assumes $4000k in Fixed FY 16 material savings and indirect and escalation savings

Labor - based upon BNL FY 16 published standard labor band rates (salary & fringe) as of September 1, 2015.

Composite indirect rates includes: organizational burdens, and all applicable Laboratory applied overhead and burdens at the
extraordinary construction rate as of September 1, 2015.

Componded Escalation: 3% on Labor and 2% on Material

Contingency 5% on OPC activities; 25% on TEC Labor and 35% on TEC Material

* based on pre CD-0 estimates

Cost and Schedule Review

EO'B
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Budget Scenarios - continued

N e
~2PH ENIX

Standard Scenario

TEC Estimate
Labor
Material
Contingency (25%)
Subtotal TEC

OPC Estimate
Labor

Material
Contingency (5%)
Subtotal OPC

AY $M
27.3
23
12.4

Ce27 D

10.7
0.7
0.6

12.0

Total Project Costs (TPC)

Standard Scenario w/ 1 yr stretch

TEC Estimate
Labor
Material
Contingency (25%)
Subtotal TEC

OPC Estimate
Labor

Material
Contingency (5%)
Subtotal OPC

Total Project Costs (TPC)

AY $M
27.6
23.1
12.4

10.7
0.7
0.6

12.0

Standard Scenario w/ Budget Reductions

TEC Estimate
Labor
Material
Contingency (30%)
Subtotal TEC

OPC Estimate
Labor

Material
Contingency (5%)
Subtotal OPC

Total Project Costs (TPC)

AY $M
24.0
19.0
12.6

Cs56 D

10.7
0.7
0.6

12.0

11/09/2015

Cost and Schedule Review EO'B
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Budget Scenario Profiles

(76 _\/—
~<PH “ENIX

2016 2017 2018 2019 2020 2021 2022 Grand Total

Standard Scenario
Total AYk$ with Burden & Contingency Estimate 4,667 7,299 29,552 20,839 10,459 1,854 74,669
Standard Scenario w/ 1 yr stretch
Total AY $ withBurden & Contingency Estimate 4,667 7,299 29,552 15,951 7,789 7,965 1,878 75,100
Standard Scenario w/ Budget Reductions
Total AY $ with Burden & Contingency Estimate 4,667 7,299 25,093 19,709 8,860 1,931 67,559

Standard Scenario

* Based on Project file. Ready for beam early 2021

Standard Scenario w/ 1 year stretch

* Based on Project file with additional 1 year stretch. Ready for beam in early 2022

* Total labor remains the same

Standard Scenario w/ Budget Reductions

* Based on Project file. Ready for beam early 2021

* ~12 FTE techs in FY19, FY20 assigned to job shoppers, Univ labor, Vis Sci, students

* Take credit for 1 successful NSF MRI

22
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Budget Calculation in Detail
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All BNL Labor -Different Contingency Approach
Summary Estimate

2016 2017 2018 2019 2020 2021  Grand Total

Constrained sPHENIX Labor

Fixed FY16 Direct Labor w/fringe 3,168,383 4,632,666 4,290,642 7,500,873 5,722,778 976,618 26,291,960
Estimated Composite Indirect on Labor@34.2% 1,083,587 1,584,372 1,467,400 2,565,299 1,957,190 334,003 8,991,850
Fixed FY16 Fully Loaded Labor 4,251,970 6,217,038 5,758,042 10,066,172 7,679,968 1,310,621 35,283,810
Escalation @ 3.0% 0" 186,511 350,665 933,134~ 963,836 208,743 2,642,889
Subtotal AY $ 4,251,970 6,403,549 6,108,706 10,999,306 8,643,304 1,519,364 37,926,699
Contingency at 20% 212,598 320,177 1,221,741” 2,199,861 1,728,761 303,873 5,987,012
Budgeted Labor 4,464,568 6,723,726 7,330,448 13,199,167 10,372,565 1,823,237 43,913,711
Adjusted SPHENIX M&S $166,000 $461,000 $15,077,964 35,063,500 $49,000 $17,000 $20,834,464
Estimated Composite Indirect 26,678 76,332 1,351,421 474,415 12,152 4,216 1,945,214
Subtotal FY 16 $ $192,678 $537,332 $16,429,385 $5,537,915 $61,152 $21,216° $22,779,678
Escalation @ 2% per FY 0 10,747 663,747 338,965 5,041 2,208 1,020,708
Estimate with Escalation $192,678 $548,079 $17,093,132 $5,876,880 $66,193 $23,424 $23,800,386
Contingency @ 30% 9,634 27,404 5,127,940 1,763,064 19,858 7,027 6,954,927
Budget Material $202,312 $575,483 $22,221,072 $7,639,944 $86,051 $30,451 $30,755,312
Total AY $ with Contingency Estimate(20%L,30%M) 4,666,880 $ 7,299,209 $§ 29,551,519 $ 20,839,110 $ 10,458,616 $ 1,853,688 | $ 74,669,023
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Labor in FTEs by BNL Department

WBS Level 2

Sum of FTE (1760)

Row Labels

= Physics
Administrative
Engineering
Proj Mgt Sci
Technical

=/Magnet Div
Engineering
Technical

= 'F&O
Purchased Services

=ICA-D
Engineering
Technical

Grand Total

11/09/2015

T FY 16

(Multiple Items) T

Column Labels |1

FY 17 FY 18 FY 19 FY 20 FY 21 Grand Total

15.2 243 20.2
0.3 06 0.6
70 11.0 8.3
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6.7 104 S.0
1.1 03 038
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36.2
0.6
10.6
2.3
22.7
0.9
0.6
0.2
3.3
3.3
5.9
3.5
2.4
46.2
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31.2
0.6
6.0
P A

22.4
0.2
0.0
0.1
1.3
1.3
3.6
2.6
1.0

36.3

5.2
0.3
14
1.2
2.4

0.2
0.2
0.4
0.4

5.8

132.2
3.0
44.2
11.4
73.7
3.3
2.1
1.2
5.2
5.2
19.6
14.9
4.6
160.3
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Labor in FY16S Direct by Departmen
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Sum of Costs

='CA-D
='Engineering
+PROF3 AD
+PROF4 AD
=ITechnical
+TECH3 AD
= F&O
=IPurchased Services
+ CRAFT3
=IMagnet Div
=/Engineering
+PROF3 AM
+PROF4 AM
=ITechnical
HTECH3 AM
=IPhysics
=IAdministrative
+ ADMIN1 PO
=/Engineering
+PROF3POE
HPROF3POM
+PROFAPOE
+PROFAPOM
=/Proj Mgt Sci
#SCI3_PO_PM
=ITechnical
HTECH3 POD
+TECH3POE
HTECH3 PO M
Grand Total

11/09/2015

Column Labels ~
Row Labels -T FY 16

$468,464
$440,825
$1,797
$439,028
$27,639
$27,639

$186,146
$119,319

$119,319
$66,826
$66,826
$2,513,773
$33,363
$33,363
$1,271,364
$45,639
$13,224
$174,673
$1,037,827
$246,388
$246,338
$962,158
$778,632
$8,629
$174,897

Cost and Schedule Review

FY 17
$532,444
$531,211

859,833
$471,378
$1,233
$1,233
$7,263
$7,263
$7,263
$58,590
$47,561

$47,561
$11,030
$11,030
$4,034,368
$65,413
$65,413
$2,002,653
$89,481
$57,209
$280,400
$1,575,563
$484,056
$484,056
$1,482,246
$864,547
$4,542
$613,157

FY 18
$708,683
$554,756

$70,578
$484,177
$153,928
$153,928
$98,246
$98,246
$98,246
$133,514
$86,800
$14,374
$72,426
$46,714
$46,714
$3,350,198
$65,151
$65,151
$1,513,473
$89,121
$14,015
$198,170
$1,212,166
$482,112
$482,112

FY 19
$983,856
$648,387

$648,387
$335,469
$335,469
$649,535
$649,535
$649,535
$146,845
$111,810

$111,810
$35,035
$35,035
$5,720,637
$65,413
$65,413
$1,925,644
$89,481
$11,356
$223,035
$1,601,772
$484,056
$484,056

FY 20
$620,536
$476,307

$1,150
$475,157
$144,228
$144,228
$257,014
$257,014
$257,014
$24,935
$8,553

$8,553
$16,382
$16,382
$4,820,293
$65,676
$65,676
$1,075,252
$64,325
$54,479
$31,207
$925,241
$486,000
$486,000

ENp2Y
$69,348
$69,348

$359
568,988

$33,775
$33,775
$33,775

$873,495
$33,374
$33,374
$248,009

$21,194
$226,816
$248,832
$248,832

$1,289,463 $3,245,524 $3,193,366 $343,280

$352,221

$222,668

$38,870

$6,553

$53,850 $306,298 $352,622 $222,538
$883,392 $2,716,558 $2,801,874 $114,189
$3,168,383 $4,632,666 $4,290,642 $7,500,873 $5,722,778 $976,618

EO'B

Grand Total
$3,383,330
$2,720,834

$133,718
$2,587,116
$662,496
$662,496
$1,045,833
$1,045,833
$1,045,833
$550,030
$374,043
$14,374
$359,668
$175,987
$175,987
$21,312,766
$328,390
$328,390
$8,036,395
$378,047
$150,284
$928,679
$6,579,385
$2,431,944
$2,431,944
$10,516,037
$2,263,490
$948,480
$7,304,067
$26,291,958
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Estimated Tracker Costs

Summary of WBS 1.3 Tracker Fixed FY 16 k$'s

kS's
WBS WABS Description Labor Material Total
Option1l 1.3 Tracker - Si 2926 4738 7664
Option2 1.3 Tracker - TPC 1889 2172 4061

Tracker currently has two different technology options and is not part of the proposed DOE TPC estimate.
Labor - based upon BNL FY 16 published standard labor band rates (salary & fringe) as of September 1, 2015 to
allow comparative bench marking.

11/09/2015 Cost and Schedule Review EO'B 26
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Magnet Direct Materials and Labor FY165 PrkEnn

SPHENIX MAGNET LABOR PROFILE
ENG EETECH [ PURCH

7 FTE

Magnet DOE Project
Labor

3.98 FTE

3.2 FTE

0.05 FTE

SPHENIX MAGNET BUDGET
I MAT
$1,877,764

1906 FY16kS
Direct Materials




EMCal Direct Materials and Labor FY16S
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11/09/2015

2 000k

1 000k

500k

SPHENIX EMCAL LABOR PROFILE

13.2 FTE
0.41 FTE
12.79 FTE
4.71 FTE
4.22 FTE
0.97 FTE
1.84 FTE
1.55 FTE 3.74 FTE
0.92 FTE 2.38 FTE
0.63 FTE
2016 2017 2018 2019

SPHENIX EMCAL BUDGET

$3,700,000
$3,700,000
$565,000
263,000 $565,000
2016 2017 2018 2019

Cost and Schedule Review

12.53 FTE

0.79 FTE

11.74 FTE

2020

$0
2020

EO'B

W ENG W TECH

EMCal DOE Project

Labor

0.11 FTE

2021

W MAT

4563 FY16k$

Direct Materials

$0
2021
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HCal Direct Materials and Labor FY16S
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11/09/2015

6 500k

6 000k

5 500k

5 000k

4 500k

4 000k

3 500k

3 000k

2 500k

2 000k

1 500k

1 000k

500k

0Ok

4.64 FTE

1.92 FTE

2.72 FTE

2016

$0
2016

6.21 FTE

2.03 FTE

2017

$n
2017

SPHENIX HCAL LABOR PROFILE

MENG MITECH [ PURCH

10.18 FTE

8.99 FTE 1.77 FTE

1.16 FTE

4.73 FTE 5.83 FTE

8.41 FTE
1.42 FTE

2018 2019 2020
SPHENIX HCAL BUDGET
$5,999,000
$5,999,000
$160,000
[ $160,000| £0
2018 2019 2020

Cost and Schedule Review EO'B

HCal DOE Project
Labor

O FTE
2021

B MaT

6159 FY16kS
Direct Materials

$0
2021
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CalElectronics Direct Materials and Labor FY16
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SPHENIX CALEL LABOR PROFILE

3.25 M ENG W TECH
3 2.96 FTE
2.75
25 2.43 FTE
.o L3
Cal Electronics DOE Project
2 1.85 FTE La bo r
175
1.57 FTE
15 1.4 FTE 1.9FTE
1.25
1
1.26 FTE
1.07 FTE
0.75
- L11FTE
0.25 0.53 FTE 0.23 FTE
0.33 FTE 0.31FTE
0 0.06 O FTE
2016 2017 2018 2019 2020 20217 7
SPHENIX CALEL BUDGET
4500k W MAT
$4,162,200
4 000k
3500k
3 000k S
o o
Direct Materials
2 500k
2 000k $4,162,200
1500k
1 000k
500k
. _$30.000_ sa 0

2016 2017 2018 2019 2020 2021
Higheh
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DAQTrig Direct Materials and Labor FY16S ™ =™

SPHENIX DAQ & TRIGGER LABOR PROFILE
2.25 M ENG W TECH

2.06 FTE

DAQTrig DOE Project

N abor
1.11 FTE
1.02 FTE
1
0.75
e 0.79 FTE
0.59 FTE E
o 0.96 FTE
0.35 FTE
0.25 0.23 FTE
0.33 FTE 0.32 FTE 0.11 FTE
0.24 FTE
0.12 FTE 0 FTE
0
2016 2017 2018 2019 2020 2021
SPHENIX DAQ & TRIGGER BUDGET
1 200k W MAT
$1,116,000

1 100k
1 000k

900k

1728 FY16k$S

o o
Direct Materials
600k
$1,116,000 $525,000
500k
400k
300k
200k
100k $71,000
R 0 0
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Infrastructure Direct Materials and Labor FY16S
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SPHENIX INFRASTRUCTURE LABOR PROFILE
MW ENG W TECH

4.11 FTE

3.34 FTE

Infrastructure DOE Project

2.47 FTE I-a bor
1.15 FTE
1
1.08 FTE
0.41 FTE
0 e 0 FTE
2016 2017 2018 2019 2020 2021
SPHENIX INFRASTRUCTURE BUDGET
00000 N MAT
1100k $1,075,000
1 000k
900k
1668 FY16kS
L) L]
Direct Materials
$593,000
$1,075,000
200k
100k
- $0 $0 $0 $0
2016 2017 2018 2019 2020 2021

11/09/2015 Cost and Schedule Review  EO'B

32



N

Installation/Integration Direct Materials and Labor FY168PH ENIX

SPHENIX INSTALLATION LABOR PROFILE

Installation/Integration
DOE Project Labor

2.5 FTE

1.55 FTE

0.71 FTE
0.57 FTE
O FTE
2017 2018 2019 2020 2021
SPHENIX INSTALLATION BUDGET
™M,
$263,000
) )
Direct Materials
$29,000

$7,500 $12,000
$0 $0 $12,000

2016 2017 2018 2019 2020 2021
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Project Management Direct Materials and Labor FY16
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5.68 FTE

SPHENIX MANAGEMENT LABOR PROFILE

5.67 FTE

5.68 FTE

0.58 FTE

5.7 FTE

0.59 FTE

MW ADMIN M ENG [ PMSCI

Project Management
DOE Project Labor

2.83FTE A 2.84 FTE

3 2.89 FTE

11/09/2015

2016

$10,000

$10,000

2016

2017

$20,000

$20,000

2017

2018

SPHENIX MANAGEMENT BUDGET

$20,000

$20,000

2018

Cost and Schedule Review

2019

$20,000

$20,000

2019

2020

$20,000

$20,000

2020

EO'B

2.71 FTE

2021
Highcharts.cor

M mAT

95 FY16kS
Direct Materials

$5,000

2021
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Tracker Direct Materials and Labor FY16S PHENIX

SPHENIX SISTRIP LABOR SPHENIX TPC LABOR PROFILE
Mene MTecH MscotHer M sTUD Menc Mtech Msa Mstuo

; 10.6 FTE Slstrlp Optlon . 145 TPC Option
g All Labor . All Labor
8.4 FTE 36FTE
! 7.5 FTE .
: 7.1FTE ! 9.1 FTE
L2FTE
’ ! 7.3 FTE SAFTE
5 24FTE
¢ ! 4.7 FTE
3 ) ¥
6.2FTE
! 15 FTE ,
1 Y : : 14 FTE
ps | o
! 2016 2017 2018 2021 ! ' 2018 2019 2020 —_—
SPHENIX SISTRIP BUDGET PROFILE . . SPHENIX TPC BUDGET PROFILE
- Figures have different
e scales £1,233,50 ms
3000k
4717k FY16$ 2172k FY165
. Direct Material N Direct Matenals
$3,317,50 $628,000
1500k 600k 0
1000k $934,000 400k
$305,500
K ¢354.000 -~ 200k
o s12000 59000 N o ssom
* 2016 2017 2018 2019 2020 2021 2016 2017 2018 2019 2020 2021
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Summary

A Resource-loaded Project Plan has been created for the sSPHENIX Project
— It has been used to analyze resource needs and schedules
— Material costs have been added to the project plan

— Itis now possible to run project scenarios that would vary CD-X approval dates, resource
availability and RHIC schedule

* The Project team has been established and a large team of people are
contributing to the planning.

 SPHENIX can be completed for a Jan 2021 beam start but would require a
CD-3a in early FY18 that approved long lead time purchases (HCal steel)
and an early production start to the SiTracker. The critical path has very
little float in this scenario.

* A one year stretch schedule can add significant float to the project, up to 7
months, and help relieve a bump in labor requirements in FY19-20.

* There are a number of places where we believe we can scrub the labor and
material costs, and take into account non-DOE funding possibilities.
Considerable cost reductions seem possible. This needs to start soon.

» Estimated Cost Range |65M - 75M AYS TPC / S55M-65M AYS TEC
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Back Up
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Labor Profile for All incl Scientist and Students

90

80

70

60

50

40

30

20

10

g

BHTEN
“</PH -ENIX

All labor contributions including Univ scientists and students. Includes SiTracker Option

36.18 FTE

2016

11/09/2015

51.49 FTE

2017

Il ADMIN Bl ENG B pPMscli B PURCH M TECH M stud Ml scl

79.98 FTE

73.71 FTE

44.71 FTE

18.38 FTE

11.92 FTE

2018 2019 2020 2021
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Basis of Estimate

Documents
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Fab SC-magnet quench protection

Date of Est:
10112015

SPHENIX Detector Prepared by:
Relativistic Heavy Ion Collider D. Phillips

BASIS of ESTIMATE (BoE) Dacha. (refer Rev. Log):

WBS Title: Procure Fabricate PS-Mag-QD DC Hook-up Parts

‘WBS Dictionary Definition: Refer. WBS Dictionary

Estimate Type (check all that apphy):

Work Complata

Existing Purchase Order

Catalog Listing or Industrial Construction Databass

Documented Vandor Quotationbasad on Drawings' Skatchas/ Spacifications

Budgatary Estimate by VandogFabsicator basad on Sketchas, Drawings, or othar Writtan C pond
Enginsaring Estimatebasad on Similar Itams orProcadurss

Enginsaring Estimatabasad on Analysis

Expeart Opinion

Supporting Documents (including but not limited to):

535mem cable=12cablesx (50° PS-WCB + 50" WCB-Mag + 50' Mag-DR + 25 DR-WCB + 50° WCB-PS) x $16/ft =348k
Lugs =10 locationsx 12 lugslocation x $251ug=$3k

Water Cooled Buss (WCB) Parts =33k

Cable Tray Parts =34k

Miscellaneous Parts = $2k

Total =360k

LIkl

Details of the Base Estimate (explanation of the Work)

This astimata is formaterials for hook-up of thaDC power from the Powar Supplyin 1008B to the Magnat
in 1008-IR, including tha hook-up to the Dump Rasistor (whichmayba locatadin 1008B or 1008-IR).

Assumptions Used in Developing Estimate:

® Reusingexisting PHENIX Magnat Watar Coolad Buss (two pairs of WCB in parallal, with minor
modifications) as the comactionbatwaan 1008B and 1008-IR.
® 12 zach 535 MCM cablesto carrvthe 4600 A magnat cusmrant.

o
Iy

11/09/2015

Cost and Schedule Review

Cost Summary

Material Designer Engineer Tech Physicist Student
[s1 [d] [d] [d] [d] [d]
Subsystem: 60,000 x X X x X

Contingency

M&S Contingency Rules Applied

* N4
® Engineering Estimate based on Similar Items

Labor Contingency Rules Applied

« L4
®  Enginsering Estimate based on Similar Items

Comments:

Provide any additional details that may qffect scope, gffort. materials, estimating technique sketches,

calculations, stc.

Risk Analysis: — (To Bz Completad by SubsystemManagar)

® Schadule Risk— (s2e Impact Assessmant Matrix and Risk Classification Matrix)

— Potential problem:
- Mitieation:

* CostRisk—(s=22 Impact Assessment Matrix and Risk Classification Matrix)

— Potantial problam:
- Mitieation:

® Tachnical/Scops Risk — (s22 Impact Assessment Matrix and Risk Classification Matrix)

— Potential problam:
— Mitieation:

Subsystem Manager:

Date;_

EO'B

o

oy
i

w

t

pt
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Basis of Estimate Documents e

Procure SiPMs for EMCal
Dateof Est:

26-Oct-2015

sPHENIX Detector Preparcedby: Cost Summary
Relativistic Heavy Ion Collider S
BASIS of ESTIMATE (BoE) DocNo. (refer Rev. Log): Rev.1 Ma{‘sel’ia' Des{sl'*’ 5'€[:]*' Telfd']‘ ""\Esd‘]“s‘ 5‘;‘]9“‘
Subsystem: 920,000 x 22 X x x

WBS Title: Order production EMCal sensors

WBS Dictionary Definition:
Procure optical sensors for EMCal and provide over siht of procusement process

Estimate Tvpe (check all that applv):

__ Work Complate

__ ExistingPurchasa Ordar

__ CatalogListing or Industral Construction Database

___ Documentad Vendor Quotation basad onDrawings’ Sketches/ Spacifications
X Budgstary Estimataby Vandor/Fabricator basad on Sketchas, Drawings, or othar Writtan Corraspondend
___ Engineering Estimatebasad on Similar Items orProcadures
___ Enginearins Estimatabasad on Analysis

__ ExpertOpinion

Supporting Documents (including but not limited to):

For example, attach anenginesring estimate or budgstary quots, alongwith supporting sketches or
calculations.

Details of the Base Estimate (explanation of the Work)
Thizs BOE is for the procurement of the 98, 304 optical sensors requivedfor the EMCal detsctor. The optical

sensors ave standard production items for the vendor of the component specified in the reference design. The
optical sensors reguire a dynamicrangsof10" a gain of 10 and capabls of operating in a 1. 5T magnstic fisld.

Assumptions Usedin Developing Estimate:
Component cost estimate is based onthe number of devices requived for reference design plus 10%,
and budgetary estimate from vendor. Labor estimate is based ontime estimated to update ovder

specifications andverify delivery of components. It is assumed that the optical sensor for boththe
EMCal and HCal will be identical.

Paga 1 0f3

11/09/2015
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Contingency

M&S Contingency Rules Applied

o MN4:40%
® Pricing based on budgetary quote from vendor. Devices are off the self components.

Labor Contingency Rules Applied

e L2-10%
* Laboris for producing order specification documents, tracking order andverifving delivery of components

Comments:

Provide any additional details that may affect scope, gffort. materials, estimating technigus, sketches,
calculations, ste.

Risk Analysis: — (To Bz Complatad by SubsystamManagar)

® SchadulaRisk — (522 Impact Assassmant Matrix and Risk Classification Matrix)

— Potential problem:
- Mitisation:
® CostRisk —(se2 Impact Assassmant Matrix and Risk Classification Matrix)

— Potential problem:
- Mitieation:
® Tachnical/Scopa Risk — (s22 Impact Assassmant Matrix and Risk Classification Matrix)
— Potential problem:
— Mitieation:

Paga 2 0f 3
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